



Super Typhoon Yutu Congressional Update

FEMA-DR-4404-MP



Strategic Plan

Helping People. Together.

January 30, 2019

Individual Assistance and SBA Loans

Individual Assistance

Disaster Recovery Center closed Jan. 26

Registration period ended Jan. 27

Registrations received: 9405

Inspections pending: 2

IHP Approved: **\$24,773,647**

SBA Disaster Loans

*Disaster Loan Outreach Center opened
Jan. 29 at the Multi-purpose Building*

SBA Loans Approved: **\$78,333,600**

- 1,115 home loans approved for \$65,232,200
- 92 business loans approved for \$13,101,400



FEMA

Power Restoration and Temporary Schools

Power Restoration

Percentage of homes who can receive restored power who have service

Saipan: 92%

Tinian: 72 %

Temporary School Placement

Structures with utilities and services

Hopwood Jr. High: 42/42 structures installed. Work continues on utilities and restrooms.

Northern Marianas College: 3 of 24 structures complete, 5 structures placement in process, foundations for remainder in process



FEMA

Temporary Emergency Tent and Roofing Installation Support (TETRIS)

- Military-led effort will conclude the week of February 4
- All remaining DOD personnel and equipment will return to home station by February 13
- More than 1800 tents installed
- **523 roofs repaired** as of Jan.30, 340 in Saipan and 183 in Tinian
- 24 roofs remain to be repaired
- Recognition closing events scheduled for Feb. 6 in Saipan and Feb. 7 in Tinian



FEMA

Additional Recovery Activities

- Coordinated debris continues to be removed from the public right-of-way. Storm debris operations are scheduled to conclude by February 24.
- Public Assistance project review and development continues. Where possible, expedited projects are being approved and funds reimbursed, primarily for emergency protective measures.
- VALOR program being developed to facilitate volunteer organization construction crews to help with home repairs. Crews hope to start work in late February or early March.
- Permanent housing repair and construction: designs and floor plans are developed. Working on contracting and full designs. Information meeting with potentially eligible homeowners to begin by mid-February



FEMA